

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

R&B – Improvement & widening of Vijjeswaram – Nidadavole road from Km.0/0 to 6/260 – Revised Administrative sanction –Orders – Issued.

---

TRANSPORT, ROADS & BUILDINGS [R.IV.1] DEPARTMENT

G.O.Ms.No. 366

Dt.19S-12-2008

READ the following

:

[1] G.O.Ms.No.190, TR&B [R.IV] Deptt., dt.4.7.08.

[2] From the ENC[R&B], Roads Lr.No.123/ELR/DCE[R]/EE[R]/  
DEE3/AEE/07, dt.29.11.08.

. . . . .

O R D E R :

In the ref.1<sup>st</sup> read above an amount of Rs.400.00 lakhs was sanctioned in towards improvement & widening of Vijjeswaram – Nidadavolu road from 0/0 Km. to 6/260 in West Godavari dist. The work has just commenced.

2. In the reference 2<sup>nd</sup> read above, the Engineer in Chief[R&B], Roads informed that Vijjeswaram – Nidadavolu road is very important road with high vehicular traffic and lessen the distance between Tadepalligudem to Lalacheruvu through Vijjeswaram by 37 Kilometres. He has also requested to permit him to entrust the additional contingent work to the same existing contracting agency viz. M/s.Coastal Engineering Constructions with the same SSR rates, 2007-08 so as to complete the work speedily.

3. Since Irrigation Deptt. proposed to construct a retaining wall on canal side of Godavari river, construction of retaining wall by R&B Deptt. will be wasteful and hence proposed to be deleted. It is further decided to change the width of the road from 7.0 mts. to 10 mts. [7.00 m + 2\*1.50 M hard shoulders] for a length of 6.26 Kms. to avoid accidents and to save lives of innocents.

4. In the circumstances explained by the Engineer in Chief [R&B], Roads, Hyderabad and after careful examination of the matter, government hereby accord revised administrative sanction for an amount of Rs.650.00 lakhs against Rs.400.00 lakhs that was previously sanctioned vide ref.1<sup>st</sup> read above and also permit him to entrust the additional contingent work to the same existing contracting agency viz. M/s. Coastal Engineering Constructions Ltd. with the same SSR rates, 2007-08 so as to complete the work speedily.

Contd. P.2.

: 2 :

5. This orders issues with the concurrence of Fin. [Expr.PW] Deptt. vide their U.O.No.36430-C/1755/A2/Expr.PW/08, dt.17.12.2008.

DR.T.CHATTERJEE,  
Principal Secretary to Government

To  
The Engineer in Chief [R&B], Roads, Hyderabad.  
Copy to :  
The Accountant General, A.P., Hyderabad.  
The District Collector, West Godavari, Eluru.  
The Superintendent Engineer [R&B], Eluru, West Godavari  
The District Treasury Officer, Eluru, West Godavari.  
Fin. [Expr.PW] Department.  
SC/SF.

//forwarded by order//

SECTION OFFICER